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 No. of CSA  Under Projects Baseline Current Expenditures 
 Projects Acre Executed Const. Completed  Deauth. Estimate Estimate To Date 

Basin: All Basins in State 
  Priority  Cons  1 0 1 1 1 0 $238,871 $143,855 $143,855 
  Basin Total 1 0 1 1 1 0 $238,871 $143,855 $143,855 

Basin: Atchafalaya 
  Priority  2 2 3,792 2 2 2 0 $5,043,867 $10,109,926 $7,245,010 
  Priority  9 1 589 0 0 0 0 $1,484,633 $1,855,792 $466 
  Basin Total 3 4,381 2 2 2 0 $6,528,500 $11,965,718 $7,245,476 

Basin: Barataria 
  Priority  1 3 2,497 3 3 1 0 $9,960,769 $9,568,996 $3,020,913 
  Priority  2 1 510 1 1 0 0 $3,398,867 $3,917,360 $2,275,803 
  Priority  3 3 1,087 3 1 1 1 $4,160,823 $6,632,106 $4,208,129 
  Priority  4 2 969 2 1 0 0 $4,611,094 $6,098,008 $380,163 
  Priority  5 2 1,752 2 0 0 0 $17,212,815 $17,195,423 $533,116 
  Priority  6 1 217 1 0 0 0 $5,019,900 $6,979,159 $299,000 
  Priority  7 2 1,431 2 0 0 0 $18,443,929 $18,480,050 $42,974 
  Priority  9 3 882 0 0 0 0 $4,048,282 $4,794,001 $0 
  Basin Total 17 9,345 14 6 2 1 $66,856,479 $73,665,104 $10,760,099 
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Basin: Breton Sound 
  Priority  2 1 802 1 0 0 0 $2,522,199 $4,095,878 $218,034 
  Priority  3 1 0 1 0 0 1 $756,134 $32,862 $32,862 
  Priority  4 1 0 0 0 0 1 $2,468,908 $64,442 $64,425 
  Priority  8 1 339 0 0 0 0 $2,500,239 $2,500,239 $1,741 
  Basin Total 4 1,141 2 0 0 2 $8,247,480 $6,693,421 $317,062 

Basin: Calcasieu/Sabine 
  Priority  4 1 1,203 1 1 1 0 $2,223,518 $2,664,613 $1,736,481 
  Priority  9 1 540 0 0 0 0 $799,823 $799,823 $0 
  Basin Total 2 1,743 1 1 1 0 $3,023,341 $3,464,436 $1,736,481 

Basin: Calcasieu 
  Priority  1 3 6,407 3 3 3 0 $5,770,187 $2,845,630 $2,010,675 
  Priority  2 4 3,019 4 3 3 0 $8,568,462 $11,336,809 $5,473,447 
  Priority  3 2 3,555 2 2 1 0 $8,301,380 $8,265,719 $1,490,775 
  Priority  4 2 0 2 1 0 0 $670,284 $747,272 $216,666 
  Priority  5 1 247 1 1 1 0 $4,800,000 $5,010,762 $2,406,451 
  Priority  6 1 3,594 1 0 0 0 $6,316,800 $6,382,511 $122,781 
  Priority  8 1 993 0 0 0 0 $5,920,248 $5,920,248 $223,328 
  Priority  9 1 83 0 0 0 0 $317,399 $317,399 $0 
  Basin Total 15 17,898 13 10 8 0 $40,664,760 $40,826,350 $11,944,123 
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Basin: Coastal Basins 
  Priority  6 1 0 1 1 0 0 $2,140,000 $2,140,000 $163,215 
  Basin Total 1 0 1 1 0 0 $2,140,000 $2,140,000 $163,215 

Basin: Miss. River Delta 
  Priority  1 1 9,831 0 0 0 0 $8,517,066 $16,673,000 $718,692 
  Priority  3 2 936 1 1 1 1 $3,666,187 $1,022,577 $663,885 
  Priority  4 1 0 1 0 0 0 $300,000 $52,909 $39,480 
  Priority  6 2 2,386 1 1 0 0 $7,073,934 $6,372,653 $296,985 
  Basin Total 6 13,153 3 2 1 1 $19,557,187 $24,121,139 $1,719,043 

Basin: Mermentau 
  Priority  1 2 247 2 2 2 1 $1,368,671 $1,492,890 $1,073,513 
  Priority  2 1 1,593 1 1 1 0 $2,770,093 $2,923,123 $1,569,288 
  Priority  3 1 0 1 1 1 1 $126,062 $108,803 $111,103 
  Priority  5 1 511 1 1 1 0 $3,998,919 $2,533,882 $1,941,714 
  Priority  7 1 442 1 0 0 0 $2,185,900 $2,223,353 $39,216 
  Priority  8 1 378 1 0 0 0 $1,526,136 $1,526,136 $4,915 
  Priority  9 2 440 0 0 0 0 $1,852,416 $1,852,416 $439 
  Basin Total 9 3,611 7 5 5 2 $13,828,197 $12,660,603 $4,740,189 
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Basin: Pontchartrain 
  Priority  1 2 1,753 2 2 2 0 $6,119,009 $5,280,909 $4,563,078 
  Priority  2 2 2,320 2 1 1 0 $4,500,424 $4,568,508 $1,510,250 
  Priority  3 3 1,002 3 2 1 0 $2,683,636 $2,675,673 $795,869 
  Priority  4 1 0 0 0 0 1 $5,018,968 $38,920 $38,920 
  Priority  5 1 75 0 0 0 0 $2,890,821 $2,418,904 $335,161 
  Priority  8 2 576 2 0 0 0 $5,475,065 $6,318,163 $26,591 
  Priority  9 3 886 0 0 0 0 $2,259,176 $2,786,294 $2,978 
  Basin Total 14 6,612 9 5 4 1 $28,947,099 $24,087,371 $7,272,846 

Basin: Teche / Vermilion 
  Priority  1 1 65 1 1 1 0 $1,526,000 $2,046,940 $1,727,531 
  Priority  2 1 378 1 1 1 0 $1,008,634 $1,008,710 $786,034 
  Priority  3 1 2,223 1 1 1 0 $5,173,062 $6,109,005 $4,733,606 
  Priority  5 1 441 1 1 1 0 $940,065 $1,460,196 $485,903 
  Priority  6 4 2,567 3 1 0 0 $10,130,000 $11,384,358 $746,290 
  Priority  8 1 24 1 0 0 0 $1,013,820 $1,013,820 $2,140 
  Priority  9 3 994 0 0 0 0 $3,187,610 $3,302,437 $4,176 
  Basin Total 12 6,692 8 5 4 0 $22,979,191 $26,325,466 $8,485,681 
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Basin: Terrebonne 
  Priority  1 5 9 4 3 3 2 $8,809,393 $9,489,672 $6,926,112 
  Priority  2 3 958 3 3 3 0 $12,831,588 $20,446,810 $15,273,129 
  Priority  3 4 3,958 4 4 3 0 $15,758,355 $23,068,412 $15,696,488 
  Priority  4 2 215 2 1 0 0 $6,119,470 $14,305,255 $5,537,460 
  Priority  5 3 2,915 2 1 1 0 $31,120,343 $20,744,533 $3,082,048 
  Priority  6 4 1,774 1 0 0 2 $30,522,757 $24,692,045 $312,468 
  Priority  7 1 0 1 1 0 0 $460,222 $542,570 $44,189 
  Priority  9 4 576 0 0 0 0 $2,801,900 $3,316,004 $659 
  Basin Total 26 10,405 17 13 10 4 $108,424,028 $116,605,302 $46,872,553 

Basin: Various Basins 
  Priority  9 1 0 0 0 0 $109,730 $109,730 $597 
  Basin Total 1 0 0 0 0 $109,730 $109,730 $597 

Total All  111 74,981 78 51 38 11 $321,544,863 $342,808,495 $101,401,220 


